
AOP Report, Office of Chief Information Officer
As of 03/31/05

Key Issues/Solutions/Risk

Issue 1: 2nd Q Certification & Accreditation milestones completed.  
Submitted to DOC C&A schedule to complete National Critical 
systems by 09/30/05.  NOAA C&A standard process completed 
and forwarded DOC and IG.  Prototype Risk Assessment GOES-
Ground System complete, OIG found it “good”. 
Issue 2:  Network availability remains at 99.2%.  2nd Q figures 
affected by planned power outages in SSMC.  
Issue 3: OCIO allocation was received on  March 8, 2005 delaying 
several contracts.  $ 2.5m of 2nd quarter contracts were pending in 
Procurement on April 1. The balance was due to salary lapse from
vacancies that are currently in process of being filled.
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#1 Increased availability of 
the NOAA Enterprise 
Network and Applications

#2 Increased security of the 
NOAA Enterprise Network

#3 Increased level of 
utilization of NOAA’s 
Homeland Security-related 
assets
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Reporting/Budget/Resource Information

Obligations (in 
000's) 1st Qtr 2nd Qtr 3rd Qtr 4th Qtr

Planned 3165 11447 20065 23864

Actual 1788 8722

Variance 1377 2725
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